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FY 10 DATE COST PERFORMANCE ($M):

BCWP ACWP VARIANCE
Technology Development (EM -50) $2.6 $2.2 $0.4

The favorable cost variance of 16 percent is mostly due to accrual reversals from FY 2000 and
costs that have not yet processed through the system for work that was compl eted.

FY 10 DATE SCHEDULE PERFORMANCE ($M):

BCWP BCWS VARIANCE
Technology Development (EM -50) $2.6 $3.1 -$0.6*

*Rounding

The unfavorable schedule variance of 18 percent is primarily the result of delays due to late
funding authorizations for BHI and PNNL, and details of work scope being revised in several
Technical Task Plans for PNNL.

MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Forecast
Completed On| Completed Forecast Forecast | TOTAL
MILESTONE TYPE

Completed Early Schedule Late Overdue Early On Late FY 2001

Schedule
Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 1 0 1
RL 0 0 0 0 0 i 0 1
Total Project 0 0 0 0 0 2 0 2
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